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SDMS DocID Z70174West Bank
10 February 1989
POLREP #9 - Removal Action
Site #95
West Bank of the Merrimack River
Nashua, New Hampshire
Asbestos
1960's
Land, water, air
Potentially - Major
Unknown
Onshore/Non-transportation
Dumping of asbestos waste
materials by John-Manville
Paul R. Groulx - U.S. EPA Region 1
POLREP 8 - October 26, 1988

OFFICE TELEPHONE NUMBER: (617) 860-4308

I. Background:

The West Bank asbestos waste site is situated in Nashua, New
Hampshire, along the Merrimack River (Tax map reference # 24, lot
#18) . The site is located immediately downstream of Taylor's
Fall Bridge on Route 101A, lying to the south of Hollis and Crown
Streets. The property is owned by the City of Nashua, and is
utilized by the US Army Corps of Engineers (COE) as a flood control
dike area. The site consists of a 25 foot slope extending
approximately 1,000 feet along the west shore of the Merrimack
River. Asbestos plate board, intermixed with baghouse waste, is
fully and partially exposed from below the waterline to the top
edge of the slope.

II. Actions Taken

Mar 13, 1987 - ATSDR Health Assessment was issued.
Mar 17, 1987 - Notice letters were sent to property owners.
Mar 23, 1987 - Action Memorandum obligating $650,000 was

approved.
Mar 30, 1987 - Draft IAG with U.S. Army COE was submitted for

review.
May 01, 1987 - IAG submitted and approved by U.S. Army COE.

DW 96-932482-01-0 (4/1/87-6/1/88)
Jun 12, 1987 - Preliminary conceptual design was completed.
Jun 16, 1987 - OSC met with State of New Hampshire

officials to review conceptual plans.
Jun 24, 1987 - OSC presented conceptual plans for city

review.
Jun 25, 1987 - OSC submitted comments to US COE for final

plans.



Jul 05, 1987

Jul 14, 1987

Jul 31, 1987
Sep 02, 1987

Apr 05, 1988

Apr 15, 1988

Sep 15, 1988

Sep 16, 1988

Sep 23, 1988

Sep 27, 1988 -

Oct 13, 1988 -

Jan 10, 1989 -

Jan 11, 1989 -

Jan 13, 1989 -

Jan 20, 1989 -

- OSC conducted informational meeting with area
residents.

- A meeting between the US EPA and US Army COE was
held to review plans for 95% completion of
design & specifications.

- US Army COE commenced bid solicitation.
- Due to an inadequate response to the first bid
solicitation and the fact that the bids received
were substantially higher than obligated
funding, no contract was awarded.

- U.S. Army COE revised the bid package and
resolicited interested contractors

- Bids were received. Two contractors were
disqualified by elements of the Small
Business Clause of the bid package. Of the
remaining bids, the lowest was twice the
obligated budget for the total project.
No contract was awarded due to EPA Removal
Funding restraints.

- Action Memorandum ceiling was increased.
Request for $100,000 was signed by Regional
Administrator.

- Amendment 02 IAG with the US Army COE was
signed, extending the project/budget period that
was to end 8/30/89 and increasing the total
project ceiling ( project # DW96-932480-01-2) .

- OSC met with Nashua officials to discuss the
city's willingness to accept asbestos waste
evolved during the removal into its sanitary
landfill which is state approved for asbestos
disposal.

- OSC received letter from City of Nashua on the
specifications for the acceptance of asbestos
at the city owned landfill.

- The U.S. Army COE was sent the specification
requirements regarding the disposal of waste
asbestos into the Nashua city landfill to be
included in the new bid package.
Amendment # 0001 was made to asbestos abatement
project # DACW33-89-B-0010. Changes of
a technical nature were made to the bid
proposal.
The U.S. EPA Oil and Hazardous Materials
Section received correspondence from the
Independence Rowing Club through the law offices
of Endicott Peabody in regards to the removal
action and the upcoming rowing season.
Administrative Record was delivered to the
Nashua City Library for Public Review.
Amendment # 0002 was made to asbestos abatement
project # DACW33-89-B-0010. Changes were made
in the wage structure to conform to local pay
scales.



Jan 24, 1989 - Amendment # 0003 was made to asbestos abatement
project # DACW33-89-B-0010. Clerical changes in
the document were made.

Feb 07, 1989 - Bids Closing/Opening at 1400 hours
Location: US ACE Building 111

424 Trapello Road, Waltham, MA

III. Future Actions

Feb 10, 1989 - US EPA awaits awarding of U.S. Army COE project
# DACW33-89-B-0010

IV. Funding Status

US EPA obligated an additional $100,000 to this site, increasing
the TOTAL PROJECT CEILING to $750,000.

Financial Data:

DOCUMENT
CONTROL NUMBER

Z30006
ER0028

ACCOUNT NUMBER
7QfAlANE95
8TFA1ANE95

TOTAL PROJECT CEILING

DOLLAR AMOUNT
$507,000
$100,000
$103,000
$ 40,000

$750,000

COST ALLOCATION
US Army COE
US Army COE
TAT
Intramural

CASE PENDS:

Paul R. Groulx, On Scene Coordinator

February 10, 1989

Date


